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Source: PTS Section A
HANFORD SITE
e ANFORD SITE TOTAL ALL HANFORD PROJECTS MARCH 1998
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$ in Millions

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES

Cumulative to Date Status

$1,400
$1,200 -
$1,000
/
$800
$600
$400
$200
$0
OCT | NOV | DEC JAN FEB MAR | APR | MAY | JUN JUL AUG | SEP
—0O—EAC 515.0 | 630.8 | 754.5 | 861.1 | 962.0 |1,072.3]|1,224.2
—4—PTSBCWS | 86.9 |186.8 | 268.3 | 368.8 | 466.1 | 573.3 | 676.3 | 785.1 | 882.3 | 969.9 |1,070.7(1,195.0
—X—BCWP 72.7 |161.5 | 251.6 | 3445 |428.2 |537.1
—&— ACWP 51.4 |150.5 | 247.5 | 335.0 | 429.2 | 515.0
sv (14.2) | (25.3) | (16.6) | (24.4) | (37.9) | (36.2)
CcVv 21.3 10.9 4.2 9.5 (2.0) | 22.0
2.00
1.80
1.60 -
c
<
o 1.40
o
[}
[S]
c
8 1.20
3
>
100 - 1./I
. D/D/D_D\D/ﬂ
0.60
OCT | NOV | DEC JAN FEB MAR | APR MAY JUN JUL AUG SEP
—{3—sSpl | 0.84 0.86 0.94 0.93 0.92 0.94
——CPI | 141 1.07 1.02 1.03 1.00 1.04
All-1 Summ(03).xIsHanford-Total.



DOE/RL-97-91, Rev. 5

Source: PTS Section A
HANFORD SITE
DeREANFORD SITE TOTAL ALL HANFORD PROJECTS MARCH 1098
FYTD CUR PTS FY
BCWS BCWP ACWP sv CV BSLN(1) BCWS EAC
1.1 TWRS Expense 142.1 134.1 124.1 (8.0) 10.0 279.9 275.9 286.3
CENRTC 22 24 14 0.2 1.0 33 34 31
GPPILI 16.6 144 123 2.2 21 42.6 40.8 50.2
Subtotal 1.1 160.9 150.9 137.9 (10.0) 13.0 325.8 320.2 339.6
1.2 Waste Management Expense 57.7 58.1 51.4 0.4 6.7 118.6 118.5 116.4
CENRTC 0.5 0.5 0.4 0.1 0.2 13 13 12
GPPILI 38 43 44 0.6 0.1) 6.6 70 93
Subtotal 1.2 61.9 63.0 56.2 1.0 6.8 126.5 126.9 126.9
1.3 Spent Nuclear Fuel Expense 52.7 48.0 45.7 (4.6) 24 109.6 111.4 111.4
CENRTC 16.0 10.0 9.2 (6.0) 0.8 246 30.0 30.0
GPPILI 234 18.7 200 4.7 @.3) 217 418 418
Subtotal 1.3 921 76.7 74.8 (15.4) 19 155.9 183.2 183.2
1.4 Facility Stabilization Expense 75.3 69.0 76.2 (6.2) (7.1) 157.0 155.7 165.7
CENRTC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7
GPPILI 13 18 15 04 03 105 3.0 6.0
Subtotal 1.4 76.7 70.9 7.7 (5.8) (6.8) 167.6 158.9 172.4
1.5 Landlord Expense 4.0 3.9 31 (0.1) 0.8 8.7 8.7 8.4
CENRTC 0.6 0.9 1.0 0.2 0.2) 24 24 24
GPPILI 23 18 19 0.5) 0.1) 53 53 43
Subtotal 1.5 6.9 6.5 6.0 (0.4) 0.6 16.4 16.4 15.1
1.6 Environmental Restoration * Expense 70.6 66.9 65.0 (3.8) 19 147.2 147.2 145.2
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 03 0.0 0.0 0.3) 0.0 2.2 22 23
Subtotal 1.6 70.9 66.9 65.0 (4.1) 19 149.4 149.4 1475
* Change Control Baseline
1.7 Science & Technology Expense 6.9 6.5 5.9 (0.4) 0.6 15.1 15.1 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.9 08 08 0.1) 0.0 16 16 17
Subtotal 1.7 79 7.4 6.7 (0.5) 0.7 16.7 16.7 175
1.8 Support Expense 50.4 50.4 50.0 0.0 0.4 129.1 129.1 129.3
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8 50.4 50.4 50.0 0.0 0.3 129.1 129.1 129.3
1.9 HAMMER Expense 31 31 3.0 (0.0) 0.1 5.1 78 7.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 08 13 17 0.6 0.4 0.0 19 29
Subtotal 1.9 3.9 4.4 4.7 0.5 (0.3) 5.1 9.7 10.7
1.10 TWRS Regulatory Unit Expense
CENRTC
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.10 31 31 16 0.0 15 4.9 4.9 4.3
1.11 National Programs Expense 3.7 3.2 2.0 (0.5)
CENRTC 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.11 3.7 3.2 2.0 (0.5) 12 8.8 8.8 8.8
1.12 Advanced Reactors Transition Expense 22.0 21.1 19.9 (0.9) 12 439 44.1 42.1
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.12 22.0 21.1 19.9 (0.9) 12 43.9 441 421
Tech Development (EM50) Expense 12.9 12.3 12.3 (0.5) (0.0) 26.5 26.5 26.5
CENRTC 0.2 0.2 0.2 (0.0) 0.0 0.2 0.2 0.2
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal EM50 13.1 125 125 (0.6) 0.0 26.8 26.8 26.8
Total Hanford Site Projects Expense 504.5 479.8 460.2 (24.7) 19.6 1054.5 1053.9 1068.0
CENRTC 19.6 14.1 12.2 (5.6) 19 318 375 37.6
GPPILI 49.4 43.2 42.7 (6.2) 0.6 90.5 103.8 1185
Total 5735 537.0 515.0 (36.4) 22.0 1176.9 1195.1 1224.2
(1) CURBSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.] $ in Millions

Discrepency between change control baselines found on pages A: 11-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.
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